
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:27 PM
Run date

Time

Reviewer: Soheilifard, Saman 10-Dec-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 447 Date: 06-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 758

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Fredrick & Jorge came to the site at 10:30 AM. Crews
had to work on the Electro Slag Weld repairs & work on the temporary attachments . They started at 7:00
AM.

Rory had to work inside the South cell between 9 & 13 meters diaphragms . He had to Carbo - Arck
the remains of the temporary attachments on the North shear plate of the South cell , grind the welds , &
clean the surfaces of the shear plates & the tower skins .

Rory had to prepare his tools & equipments , he started on the East side with the East tower shaft at
7:45 AM. He was done at 10:30 AM.

After that , he had to work on house keeping , work with all crews in all areas , work with the QA &
QC to the end to the shift .

Jorge joined Rory inside the South cell at 10:30 AM. He had to work on the North plate with the
South tower shaft . Jorge had to follow Rory procedures on the Carbo - Arcking , grind , & clean the
remains of the temporary brackets to the end of the shift .

Jeremy had to work inside the center cell between the base plate & 9 meters diaphragm . He had to
grind the temporary attachments welds & clean the surfaces of the shear plates & tower skins . Jeremy
started on the West shear plate with the South tower shaft at 7:35 AM. He was done at 10:00 AM.

After that , he had to work on the East shear plate with the East tower shaft . He had to excavate
220 mm. long , 55 mm. wide , & 40 mm. deep repair location . He started at 10:30 AM. He was done at
4:00 PM.

Richard had to work inside the West cell below the 9 meters diaphragm . He had to work on the
Electro Slag weld repairs .

Richard had to work on the East shear plate of the West cell with the South tower shaft . Richard
continued to work on the 1.2 meter previously repaired weld . He had to grind the high spots , grind , clean
, heat , & fill the low spots . Richard had to prepare his tools & equipments . He started at 8:00 AM. He was
done at 3:45 PM.

After that , he had to wrap up his tools & equipments , prepare to mobilize to work on the OBG on
Friday .

Fredrick had to work inside the inner East cell . He had to work on the East shear plate with the North
tower shaft . John had to MT the Electro Slag weld before starting on the repairs . Fredrick had to prepare
his tools , equipments , reroute the gas & power lines . He was done at 11:00 AM. He started to grind &
clean the repair area at 11:10 AM. He started to weld at 1:10 PM. He was done welding at 4:00 PM.
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Smith Emery QC Salvador , & John had to work with the all crews & they had to MT the welds &
repair locations . Jessie had to UT the South shear plate weld with the East tower shaft on the outer face of
the plate . Douglas & Jojo were on the site working with all crews & with the QC .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JORGE LOPEZ-MEJIAIronworker 5.00 2.00 0.00 7.00

FOR FREDRICK KADDUIronworker 5.00 2.00 0.00 7.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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